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Name From To

Dow St Summer St Lock St Scheduled for June

Haines St Arlington St Gillis St Will be paved between June and October*

Rogers St Concord St Webster St Will be paved between June and October*

Stanley Ln Completed.  Rain garden to be planted.

Cross St Lock St Summer St Will be paved between June and October*

Freemont St 
(Including Dublin 
St intersection)

Dublin Ave Woodland Dr

Will be paved between June and October*

Ritter St Kinsley St Ross St Will be paved between June and October*

Mulberry St Chestnut St Walnut St Will be paved between June and October*

Holbrook Dr Yarmouth Dr Nutmeg Dr Scheduled for June

Boulder Cir Scheduled for June

Faxon St Will be paved between June and October*

Tolles St Courtland St Whitney St Scheduled for June

Kinsley St Hanover St Main St Will be paved between June and October*

Canal St Howard Ct Jackson Ave Will be paved between June and October*

Manchester St Concord St Ferry Rd Will be paved between June and October*

Ledge St 165 Ledge St Seventh St Will be paved between June and October*

Main St Allds St Orchard Ave
Utility work being designed. Plan is to have street at a 
minimum shimmed before end of year.

Belmont St Will be paved between June and October*

Grove St Reclaimed & base paved.  Final paving June to October.*

Robinson Ct Reclaimed & base paved.  Final paving June to October.*

Eldridge St Will be paved between June and October*

Oak St Reclaimed & base paved.  Final paving June to October.*

Whitney St 61 Whitney St Tolles St Reclaimed & base paved.  Final paving June to October.*

Cross St Holman St Lock St Reclaimed & base paved.  Final paving June to October.*

*Final schedule to be determined based on progress with preparation work.
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